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1. PURPOSE: Inactive or dormant project numbers exist within the Project Management Financial
System (PMFS) that accumulate significant and unreasonable amounts of idle cash, which can be
allocated to other projects in need of immediate funding.

2. OBJECTIVE: This EDSM is intended to define dormant accounts, and establish procedures for
identifying and closing dormant project numbers within PMFS and TOPS.

3. RESPONSIBILITY: Project Control in the Contract Services Section will perform the activities
established by this EDSM.

A. All construction associated (engineering, utilities and right-of-way) projects will be closed and
the funds under run (removed) within two years after the final acceptance date.

B. All projects not associated with construction will be closed and the funds under run
(removed) after more than six months of no substantial financial activity. A report listing the
projects with no substantial financial activity for more than six months will be generated
periodically and sent to the appropriate sections. The appropriate sections will be given 15
working days to identify individual projects that should not be closed, and to provide the
reason(s) for keeping these projects open. Project Control will then close and under run the
other listed projects.

If reasons exist that a project should not be closed as stated under 3.A or 3.B, the responsible
section must document the reason(s), and provide an estimate to Project Control in memorandum
format of the funding and/or time required to complete the project.

WILLIAM TEMPLE
CHIEF ENGINEER



